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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

Inspector: Victor Altamirano (8 hours reg. and 4 OT)
Weather: Sunnny / Clear 60 degrees F.

North Side Field Operations:
(1) Matt Holt's crew setting up jacks at PP 102N. Abbas was responsible for observing the work that

included verifying the alignment of the shim stacks below the suspender sockets. Bolt Tight operation was
also being conducted by Mike Drapper's crew at panel point 28N. Brian W. is observing the work. Per
discussion I had with ABF after shim stack alignment at panel point 102N, it was confirmed that the time
spent to adjust shim stacks will not be charged for CCO work. It was however, confirmed that 45 minutes
will be charged to a CCO for re-aligning shim stacks at PP 102 South. Laraine was the inspector at this
location and she confirmed the work, please refer to her diary for detail.

(2) About 9am, it was confirmed that Drapper's crew will be doing bolt tight at pp 44N and pp 46N. Both
these locations, ABF was to re-align the shim packs before doing bolt tight. Workers started at pp 44N
and Brian and I were there observing the work. By 9:32 the bottom nuts were loosened and workers re-
aligned shims. Brian W. verified the alignment on the east shim stacks and I verified the west stacks. No
issues. Workers completed bolt tight at about 9:46am, they increased the pressure to about 21750psi
three (3) times. Workers installed a jam nut at each suspender socket rods and used a custom made
wrench to tighten the jam nut to about an inch turn.

Workers moved on to pp 46N and after setting up equipment workers began loosening the suspender rod
nuts to re-align shim packs. The nut located on the outboard / west side was not able to get loose.
Workers applied the required maximum pressure to try to get the nut loose but they were unsuccessful.
The shim stack had about a 10mm step where portion of the stack was set back further away. After further
evaluation and confirming with ABF whether there was another option to loosen the nut I indicated to ABF
we can leave the shim stack as-is. I informed the Cable lead. No issue. By abouit 11:18 workers
completed loading down the suspender sockets on the shims and finished the bolt tight.

Workers moved from pp 46N to pp 48N to begin bolt tight only. They completed bolt tight by about
12:47pm and installed and snug tight jam nuts in place at about 12:56pm. Mike Drapper's crew were
moved to cable band tensioning starting on pp 44 south and Brian W. observed the work.

The alignment of the shim stacks at panel points 44N and 46N took a total of 1 hour and CT / ABF is in
agreement with the hours.

(3) I received a call from ABF to verify suspender rendering at pp 102N at about 9:52am. ABF had
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workers center the uphill suspender. I verified that the uphill suspender was centered. The downhill
suspender was centered once I got there. No issue. Abbas verified the shim packs re-alignment at pp
102N and there were no issues.

It was confirmed by ABF that suspenders at pp 104 through 110 will not be fully loaded until after the
paint that will be applied on the suspenders is finish curing (about 2 weeks cure time).

(4) Abbas and I walked the north side and north main span to verify the cable band stanchion face angle.
I was responsible for applying the angle level and reading the angle and Abbas recorded.

Office work:
(1) Entered the angles that was recorded today and provided it to Warren and Roman to look at. It was

confirmed that at pp 62 and pp 78, these cable bands are 2 degrees from 90.

Workers hours 10 hours total including 2 hours overtime.
CCO Work: Apply 1 hour total for re-aligning shims at PP 44N and PP 46N. Per ABF, no time will be
charged for aligning shims at PP 102N. However, apply 45 minutes total for re-aligning shims at PP 102
South. Refer to Laraine Woo diary for detail.

My work hours 12 hours total including 4 hours overtime.

Workers:
Mike Drapper (F-IW)
Nercicio Gomez
Aaron Davis
Thadeous Becker

Matt Holt (F-IW)
Pablo Ramirez
Matthew Cochran
Charlie Lanier
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